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KEEP Project Staff
Executive Sponsor 
Pat Michaelis, director, State Archives & 
Library Division, Kansas Historical Society

Project Managers 
• �Co-Project Manager – Technical 

Terri Clark, assistant director, 
Legislative Computer Services 

• �Co-Project Manager – Functional/
Policy – Matt Veatch, state archivist, 
Kansas Historical Society

Historical Society

Kansas Historical Society 
6425 SW 6th Street • Topeka KS 66615-1099
785-272-8681• kshs.org

This newsletter will be issued bimonthly via an email distribution 
list. Please contact Pat Michaelis at pmichaelis@kshs.org or  
785-272-8681, ext. 270, to be added to the list. If you would 
prefer to receive a paper copy, please let Pat know. 

Prototype Accepted
On June 10, 2011, Matt Veatch and Terri 
Clark accepted the KEEP prototype system 
for the state and Tom Ryan accepted for 
Propylon. The system cleared all test 
scripts created by IMERGE and all open 
bugs have been resolved.

During load testing, the team ran a 
maximum load of 1,000,000 users 
accessing the archive ingest page. The 
application held up under the load for  
34 minutes before it became unresponsive. 
This load absolutely exceeded our 
expectations for both hardware and 
software. At normal loads service was  
not impacted.

All but a small minority of the  
requirements are being met, and the 
system will also be tested against  
accessibility requirements.

KLISS-to-KEEP Connector
The task order for ingesting the KLISS  
time machine into KEEP is in the final 
stages. This phase of the project was 
funded by a grant from the National 
Digital Information Infrastructure and 
Preservation Program (NDIIPP) through 
the Minnesota Historical Society’s  
“A Model Technological and Social  
Architecture for the Preservation of State 
Government Digital Information.”

Closed Captioned Video of Legislative 
Committee Meetings
Another task order will be completed to 
ingest a “test” group of closed captioned 
video of some legislative committee 
meetings. The funding for this task order 
was part of a larger accessibility grant and 
is from the Information Network of 
Kansas.

Production System  
The KEEP Project Managers have drafted  
a recast detailed project plan for the  
KEEP production system. The move to 
production will take place in the summer 
and fall of 2011.

Thanks to KEEP Testers
A number of staff from DISC, Legislative 
Administrative Services, and the Kansas 
Historical Society have been involved in 
testing the KEEP prototype. The KEEP  
project team would like to express our 
gratitude for their assistance. 

From DISC/COMPACT: Bill Kelly,  
Justin O’Brien, Morgan Bailey, Jim Logan, 
and Dan Glotzbach

From LAS: Steve Roach, Mike Baker, 
Tim O’Neal, Arron Frost and Travis Rose

From KSHS: Jesse DeGarmo and Craig 
Dannenberg

        Check the KEEP website  

for updates on the project. The 

URL is http://keep.ks.gov, and  

it contains information about 

the project, past issues of this 

newsletter, project documents, 

and presentations given by  

KEEP team members.


